

GANTT CHART

PROJECT TITLE				NLST Classification											
TASK TITLE	START DATE	DUE DATE	DURATION	PHASE ONE		PHASE TWO				PHASE THREE					
				Sep 15	Sep 22	Sep 29	Oct 6	Oct 13	Oct 20	Oct 27	Nov 3	Nov 10	Nov 17	Nov 24	
Project Proposal	9/13/25	10/3/25	20	█											
CNN	10/8/25	11/7/25	29			█									
Random Forest	10/8/25	11/7/25	29			█									
NN	10/8/25	11/7/25	29			█									
K-Means	11/8/25	11/25/25	17							█					
Evaluation	11/24/25	12/2/25	8									█			